

TRANSPORTATION RESEARCH RECORD

Journal of the Transportation Research Board, No. 2151

Contents

Foreword	vii
<hr/>	
PART 1—CONSTRUCTION MANAGEMENT AND PROJECT DELIVERY	
<hr/>	
Correlating Bid Price with the Number of Bidders and Final Construction Cost of Public Street Projects Pramen Prasad Shrestha and Nipesh Pradhananga	3
<hr/>	
Quantifying Time and User Cost Savings for Rapid Bridge Construction Technique Osama Abudayyeh, Hubo Cai, Brock Mellema, and Sherif Yehia	11
<hr/>	
Sliding-Scale Contingency for Project Development Process Adeniyi O. Olumide, Stuart D. Anderson, and Keith R. Molenaar	21
<hr/>	
Effects of Project Cost Reduction Methods Ali Nejat, Ivan Damnjanovic, and Stuart D. Anderson	28
<hr/>	
Roadway Construction Sustainability Impacts: Review of Life-Cycle Assessments Stephen T. Muench	36
<hr/>	
Framework for Performance-Based Contractor Prequalification Douglas D. Gransberg	46
<hr/>	
Coordination of Design Contract with Construction Manager-at-Risk Preconstruction Service Contract Jennifer S. Shane and Douglas D. Gransberg	55
<hr/>	